1. Incident Name Contract Oversight GRP | 2. Operational Period to be covered by IAP (Date/Time) CG IAP

: : cov HEET
Marine Debris Removal From: 0800 1S May 08 T10:0800 02 Jun 08 ERS
3. Approved by Incident Commander(s):
ORG NAME
USCG Capt M.E. Tousley (Lead Oversight Official)
. 734 <~ /,’ 77 ,",. el
USCG Robert Travis ;~4W“v/(4a: g fo. PO Y ﬁfj*““fﬁ“”

7

Op Period 04

INCIDENT ACTION PLAN

The items checked below are included in this Incident Action Plan:

(%]

ICS 202-CG (Response Objectives)

(%]

ICS 203-CG (Organization List) — OR — ICS 207-CG (Organization Chart)

(<]

ICS 204-CGs (Assignment Lists)
One Copy each of any ICS 204-CG attachments:

(x]

ICS 205-CG (Communications Plan)

ICS 206-CG (Medical Plan)
ICS 208-CG (Site Safety Plan) or Note SSP Location SSP_Located at ICP

0O

Map/Chart

|:| Weather forecast / Tides/Currents

Other Attachments

ICS 209 (Status Summary)

[

O0O0oood

O

4. Prepared by: Date/Time

PO Wesley S. Rogers ¢/ <7 _—T410 16 May 08
o ;Z’;/

CG IAP COVER SHEET (Rev 4/04)
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1. Incident Name 2. Operational Period (Date/Time) INCIDENT OBJECTIVES
Marine Debris Removal From:19 May 08To: 02 Jun 08 ICS 202-CG

3. Objective(s)

1. Conduct nitial parish  waterways meetings with each affected parish.

2. Survey designated waterways for debris locations, guantities

and eligibility.

3. Identify affected private property, forward lists to relevant

parish POC's and assist in owner ID.

4. Develop final waterway survey packets for submission to USCG
Contracting Officer.

5. Continue to liaison with  FEMAto ensure operation costs are fully
reimbursable through the Stafford Act.

6. Continue to liaison with  relevant agencies in Louisiana  State

Government to ensure coordination of mission assignment objectives.
7. Continue to liaison with  NOAA's Office of Coastal Survey to
coordinate offshore  debris removal 1AW the congressional mandate.

8. Continue to liaison with NOAA's Office of Coastal Survey to
maintain the internet status board for real time information
dissemination.

4. Operational Period Command Emphasis (Safety Message, Priorities, Key Decisions/Directions)

Conduct daily SAFETY brietings for all operational teams.

Approved Site Safety Plan Located at: |CP, Mandeuville, LA - 985-626-4673.

5. Prepared by: (Planning Section Chief) Date/Time
PO Wesley S. Rogers 0950 16 May 08

INCIDENT OBJECTIVES ICS 202-CG (Rev 4/04)
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ICP, Mandeville, LA - 985-626-4673.
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1. Conduct initial parish waterways meetings with each affected parish.
2. Survey designated waterways for debris locations, quantities
and eligibility.
3. Identify affected private property, forward lists to relevant 
parish POC's and assist in owner ID.
4. Develop final waterway survey packets for submission to USCG
Contracting Officer.
5. Continue to liaison with FEMA to ensure operation costs are fully 
reimbursable through the Stafford Act.
6. Continue to liaison with relevant agencies in Louisiana State 
Government to ensure coordination of mission assignment objectives.
7. Continue to liaison with NOAA's Office of Coastal Survey to 
coordinate offshore debris removal IAW the congressional mandate.
8. Continue to liaison with NOAA's Office of Coastal Survey to 
maintain the internet status board for real time information 
dissemination.
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Revised

ICS 207

Technical Specialists

Rick Chianelli - Salvage Master
Angi Chancellor - Data Mngt / GIS
PO Jeanetta Sly - Data Entry

UNIFIED COMMAND

USCG - Capt Mike Tousley / Robert Travis

FEMA - Mark Nickelson
LA DNR - Garrett Broussard

Information Officer
JIC
PO Silvia Olvera

Safety Officer
PO Wesley Rogers

Environmental Unit Ldr
Charlie Henry
(NOAA - SSC)

Parish Liaison Officer
Lee Richardson
(GOHSEP)

Assistant to Command Staff]

PO Wesley Rogers

Logistics Unit Ldr
TBD

Operations Unit Leader

PO Wesley Rogers

In Shore Planning Unit Ldr
PO Silvia Olvera

Removal Teams To Be
Provided As Needed

Off Shore Planning Unit Ldr
PO Tammy Rice

Admin Unit Ldr
PO Robert Webb

PO Tammy Rice

OS Survey Team 01 Leader

IS Survey Team 01 Leader
PO George Amon

Assistant Team 01 Leader
PO Jarrod Statler
IS Survey Team 01 Crew
PO Beau Braswell
PO Douglas Kunkle
PO Arthur Polite
PO Michael Wuensch

Finance Unit Leader

TBD

IS Survey Team 02 Leader
PO Heather Morse

Assistant Team 02 Leader
PO Daniel Stoner
IS Survey Team 02 Crew
PO Lansford Welsh
PO James Fortin
PO Steve Nash
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REVISEL

1. Incident Name

2. Operational Period (Date/Time) Assignment List

Marine Debris Removal From:19 May 08 To: 02 Jun 08 Ics 204-c6
3. Branch 4. Division/Group/Staging
Survey  Branch In  Shore Surveys

5. Operations Personnel

Operations Section Chief: MR Robert

Name Affiliation Contact # (s)
Travis USC(
Branch Director: _ PO _(George Amon USCG

Division/Group Supervisor/STAM:

6. Resources Assigned

“X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of ) *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Survey Team 01 Amor 05 ]
Small  Boat n
Sonar L]
7. Work Assignments
1. Survey designated waterways |AW FEMA guidelines and policies. Waterways to be surveyed this op period
are located in multiple Parishes. ORLEANSPARISH case numbers: 05 cases, numbers TBD; TERREBONNEARISH
case numbers: 8611, 8623; JEFFERSONPARISH case numbers: 8012, 8013, 8014, 8015, 8016, 8017, 8018, 8019
8020, 8021, 8022, 8023.
2. Survey waterways using SONARIf applicable.
3. Determine eligible debris targets and create survey packets.
8. Special Instructions

Review Site Safety Plan at the start of operations.

Conduct daily Tailgate Safety Meetings and sign roster.

As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
9. Communications (radio and/or phone contact numbers needed for this assignment)
Name/Funqtion Radio: Freq./System/Channel Phone Cell/Pager
USCG Sector  New Orleans VHF-FM CH 16/21A 504-846-6162
CommsList (ICS 205A)
Emergency Communications
Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 0950 16 May 08|PO Wesley Rogers / 0950 16 May 08 | Robert Travis/16 May 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op period
are located in multiple Parishes. ORLEANS PARISH case numbers: 05 cases, numbers TBD; TERREBONNE PARISH 
case numbers: 8611, 8623; JEFFERSON PARISH case numbers: 8012, 8013, 8014, 8015, 8016, 8017, 8018, 8019
8020, 8021, 8022, 8023.
2. Survey waterways using SONAR if applicable. 
3. Determine eligible debris targets and create survey packets.
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As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
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REVISEL

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debris Removal From: 19 May 08 To: 02 Jun 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Survey Branch In Shore Surveys
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert  Travis USC(
Branch Director: PO _(George Amon uUsCG
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Survey Team 02 Morse 06 ]
Small Boat []
Sonar |:|
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments

1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op period
are located in multiple Parishes, TANGIPAHOAPARISH case numbers: 7000; ASCENSIONPARISH case numbers:
7008, 7009; Livingston Parish case numbers: 7100, 7101, 7102, 7103, 7104, 7105, 7106, 7107, 7108.

2. Survey waterways using SONARIif applicable.

3. Determine eligible debris targets and create survey packets.

8. Special Instructions

Review Site Safety Plan at the start of operations.
Conduct daily Tailgate Safety Meetings and sign 1CS-214 Roster.

As per the safety plan, drink 5-7 oz of water every 15-20 minutes.

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager
USCGSector New Orleans VHF-FM CH 16/21A 504-846-6162

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1100 16 May 08 PO Wesley Rogers / 1100 16 May 08|Robert Travis/ 16 May 08

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Survey designated waterways IAW FEMA guidelines and policies. Waterways to be surveyed this op period
are located in multiple Parishes, TANGIPAHOA PARISH case numbers: 7000; ASCENSION PARISH case numbers: 
7008, 7009; Livingston Parish case numbers: 7100, 7101, 7102, 7103, 7104, 7105, 7106, 7107, 7108.
2. Survey waterways using SONAR if applicable.
3. Determine eligible debris targets and create survey packets.
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Revised

1. Incic!ent Name ]
Marine Debris

2. Operational Period (Date/Time)
Removal

Assignment List

From:19 May 08 To: 02 Jun 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Survey Branch Oft Shore Surveys and Planning
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert Travis USC(
Branch Director: PO Tammy Rice USCG

Division/Group Supervisor/STAM:

6. Resources Assigned

“X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Oft Shore Survey leam | Rice 02 ]
Oft Shore VSL n
Sonar L]
Dive Team L]
7. Work Assignments 1. Survey NOAAI oft shore SONARtargets IAW FEMA guidelines and policies.
2. Determine eligible targets and create data for forwarding to contracting.
3. Continue off shore SONARsurveys of Lakes Pontchartrain and Borgne.
4. Continue to liaison with LA DWF. and Crowder Gulf Inc. to coordinate survey and removal operations.
5. Coordinate  with ACOE, D8 Obstructions, and NOAAto determine if subsurface targets existed before
Hurricanes Katrina and Rita.
6. Develop tactics for offshore  surveys and removal.

8. Special Instructions

Review Site Safety Plan at the start of operations.

Conduct daily Tailgate Safety Meetings and sign [1CS-214 roster.

As per the safety plan, drink 5-7 oz ot water every 15-20 minutes.

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

USCG Sector New Orleans VHF-FM CH 16/21A o04-846-6162

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1115 16 May 08 | PO Wesley Rogers / 1115 16 May 08 JRobert  Travis/16 May 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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                   1. Survey NOAA I off shore SONAR targets IAW FEMA guidelines and policies.
2. Determine eligible targets and create data for forwarding to contracting.
3. Continue off shore SONAR surveys of Lakes Pontchartrain and Borgne.
4. Continue to liaison with LA DWF. and Crowder Gulf Inc. to coordinate survey and removal operations.
5. Coordinate with ACOE, D8 Obstructions, and NOAA to determine if subsurface targets existed before 
Hurricanes Katrina and Rita.
6. Develop tactics for offshore surveys and removal.
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Revised

1. Incident Name

2. Operational Period (Date/Time)

Assignment List

Marine Debris — Removal From: 19 May 08 To: 02 Jun_08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Planning Inshore
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis USC(
Branch Director: PO Silvia Olvera USCG

Division/Group Supervisor/STAM:

6. Resources Assigned

“X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Inshore Planning Olvera 01 D
7. Work Assignments
1. Conduct research on previous waterway cases. Determine it previous NMAtargets are
eligible under Phase IV FEMA guidelines.
2. Liaison with the state and parish to resolve personal property interest.
3. Update master LA DNR Target List.
8. Special Instructions
9. Communications (radio and/or phone contact numbers needed for this assignment)
Name/Function Radio: Freq./System/Channel Phone Cell/Pager
CommsList (ICS 205A)
Emergency Communications
Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1305 16 May 08 |PO Wesley Rogers / 1305 16 May 08 | Robert Travis / 16 May 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Conduct research on previous waterway cases. Determine if previous NMA targets are 
eligible under Phase IV FEMA guidelines.
2. Liaison with the state and parish to resolve personal property interest.
3. Update master LA DNR Target List. 
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UNCHANGE

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debris Removal From: 19 May 08 To: 01 Jun 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Planning In Shore Subsurtace
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis USC(
Branch Director: PO Tammy Rice USCG

Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of .

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
In Shore Sub- Rice 01

Surface  Planning

7. Work Assignments
1. Work with FEMA and SONARvendor to coordinate sub surface target data

for each in shore waterway.

create  subsurface target sheets

2. Coordinate  with ACOE, D8 Obstructions and NOAAto determine if targets  existed

before  hurricanes Katrina and Rita.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 1310 16 May 08|PO Wesley Rogers / 1310 16 May 08

Robert Travis / 16 May 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Work with FEMA and SONAR vendor to coordinate sub surface target data create subsurface target sheets
for each in shore waterway.
2. Coordinate with ACOE, D8 Obstructions and NOAA to determine if targets existed 
before hurricanes Katrina and Rita.
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UNCHANGE

1.|\I/?;il:ii?]né NamSebris Removal 2. Operational Period (Date/Time) Assignment List
From: 19 May 08 To: 02 Jun 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Environmental unit In Shore Survey Support
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis USC(
Branch Director: ENVironmental Unit NOAA

Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Environmental unit 01 L]
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments
1. Prepare EU checklist for each waterway survey packet. Include ESA Section 07 coordination
letter excerpts for each listed species in each water way.
2. Coordinate a NHPA Section 106 review of each waterway.
3. Coordinate  weather forecast/concerns each day with the Safety Officer.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Functionr Radio: Freq./System/Channel Phone Cell/Pager
CommslList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1315 16 May 08| PO Wesley Rogers / 1315 16 May 08| Robert Travis/16 |\/|a_y 08

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Prepare EU checklist for each waterway survey packet. Include ESA Section 07 coordination 
letter excerpts for each listed species in each water way. 
2. Coordinate a NHPA Section 106 review of each waterway.
3. Coordinate weather forecast/concerns each day with the Safety Officer. 
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UNCHANGE

1. Incident Name

2. Operational Period (Date/Time) Assignment List

Marine Debris — Removal From: 19 May 08 To: 02 Jun 08 ICS 204-CG
3. Branch . } 4. Division/Group/Staging
Oftfice of Coastal Survey

Coordinator

Oft Shore Survey Support

5. Operations Personnel

Operations Section Chief: MR Robert

Branch Director: _ ENvironmental

Name Affiliation Contact # (s)
Travis USC(
Unit NOAA

Division/Group Supervisor/STAM:

6. Resources Assigned

“X” indicates 204a attachment with additional instructions

Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
OCS Coordinator 01 ]
7. Work Assignments
1. Continue to liaison with  NOAA's OCSto coordinate off shore debris removal IAW the
congressional mandate.
2. Coordinate  maintenance of internet status  board.
3. Assist with in shore survey support.
8. Special Instructions
9. Communications (radio and/or phone contact numbers needed for this assignment)
Name/Function Radio: Freq./System/Channel Phone Cell/Pager
CommslList (ICS 205A)
Emergency Communications
Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1315 16 May 08| PO Wesley Rogers / 1315 16 May 08| Robert Travis/16 |\/|ay 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Continue to liaison with NOAA's OCS to coordinate off shore debris removal IAW the 
congressional mandate.
2. Coordinate maintenance of internet status board. 
3. Assist with in shore survey support.
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UNCHANGE

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debris Removal From: 19 May 08 T1o. 02 Jun 08 ICS 204-CG
3. Branch 4. Division/Group/Staging
Satety  Officer
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert  Travis USC(
Branch Director: PO Wesley Rogers USC(

Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Satety  Officer Rogers 01 L]
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments

1.Continue to monitor the SSP so that 1t remains updated and Is retlective
of current project tasks, hazards, and controls.

2. Continue to liaison with  MLC and the D8 ES&H Detachment.

3. Conduct weekly safety inspections of work sites.

4. Coordinate  weather forecast/concerns each day with the EU.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Functionr Radio: Freq./System/Channel Phone Cell/Pager
CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 1315 16 May 08 | PO Wesley Rogers / 1315 16 May os|RObert Travis/16

May 08

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)



DUL
Typewritten Text
Marine Debris Removal

DUL
Typewritten Text
Safety Officer

DUL
Typewritten Text
Safety Officer

DUL
Typewritten Text
PO Wesley Rogers      USCG

DUL
Typewritten Text
MR Robert Travis    USCG

DUL
Typewritten Text

DUL
Typewritten Text

admin
Typewritten Text
PO Wesley Rogers / 1315 16 May 08

DUL
Typewritten Text
01

DUL
Typewritten Text
1.Continue to monitor the SSP so that it remains updated and is reflective 
of current project tasks, hazards, and controls. 
2. Continue to liaison with MLC and the D8 ES&H Detachment.
3. Conduct weekly safety inspections of work sites.
4. Coordinate weather forecast/concerns each day with the EU.
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1. Incident Name

Marine Debris Removal

2. Operational Period (Date/Time)
From:19 May 08 To: 02 Jun 08

Assignment List
ICS 204-CG

3. Branch
Finance/Admin

4. Division/Group/Staging

5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert  Travis USC(
Branch Director: PO Robert Webb UsCG

Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Admin Webt 01 L]
Finance Rice 01 L]
7. Work Assignments

1. Ensure readiness standards of assigned personnel.

2. lIssue orders and coordinate personnel needs with the UC.

3. Process Payroll documents and maintain  unit PDR's.

4., Assist personnel  with travel reconciliation and audit request.

5. Complete small purchases/logistics activities in support of LANTAREAKO.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1330 16 May 08 |PO Wesley Rogers / 1330 16 May 08 | Robert Travis/16 May 08

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Ensure readiness standards of assigned personnel.
2. Issue orders and coordinate personnel needs with the UC.
3. Process Payroll documents and maintain unit PDR's. 
4. Assist personnel with travel reconciliation and audit request.  
5. Complete small purchases/logistics activities in support of LANTAREA KO.
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1.) Incident Name:
Marine Debris Removal

2)

Operational Period
19 May 08 - 02 Jun 08

Communications List
ICS 205A - CG

3.) Basic Local Communications Information:

Assignment Name Method of contact
ICP - PLANNING STAFF OFFICE: 985-626-4673, FAX: 985-626-4672
ICP - OPERATIONS STAFF OFFICE: 985-626-4674, 985-626-4675
DUC ROBERT TRAVIS MOBILE: 757-561-9167
D8 - LGL CAPT TOUSLEY OFFICE: 504-671-2039, 504-671-2331

SAFETY OFFICER PO WESLEY ROGERS

MOBILE:504-710-0553

OPS UNIT LDR TBD

TBD

IS SURVEY TEAM 01

LEADER PO GEORGE AMON

MOBILE: 504-994-9211

CREW PO DOUGLAS KUNKLE

MOBILE: 504-994-9585

PO JARROD STATLER

MOBILE: 504-994-9504

PO BEAU BRASWELL

MOBILE: 504-602-5147

PO ARTHUR POLITE

MOBILE: 504-994-9220

PO MICHAEL WUENSCH

MOBILE: TBD

IS SURVEY TEAM 02

LEADER PO HEATHER MORSE

MOBILE: 504-994-9732

CREW PO LANCE WELSH

MOBILE: 504-994-9676

PO DANIEL STONER

MOBILE: 504-710-0574

PO JAMES FORTIN

MOBILE: 504-470-4862

PO STEVE NASH

MOBILE: TBD

IS PLANNING UNIT LDR PO SILVIA OLVERA

MOBILE: 504-994-9749

OS PLANNING UNIT LDR PO TAMMY RICE

MOBILE: 504-994-9307

ADMIN UNIT LDR PO ROBERT WEBB

MOBILE:504-710-0313

TECH SPEC - GIS/IT| ANGI CHANCELLOR

MOBILE: 504-710-0789

DATA ENTRY JEANETTA SLY MOBILE: 504-813-9350
CONTRACTORS WAYNE ANDERS MOBILE: 504-289-0575
JOHN ANDERS MOBILE: 504-324-2395
WX CANCELLATION FAX: 866-313-0588
D8 - LGL DUTY OFFICER TREO: 618-610-2618

4.) Prepared by:

Time Prepared:

PO WESLEY S. ROGERS

1710 16 May 08

COMMUNICATIONS LIST

ICS 205A - CG (Rev. 07/04)
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Incident Name:
Marine Debris Removal

Operational Period
19 May 08 - 02 Jun 08

Incident Status
Summary, ICS 209

1.) Situation Summary as of Time of Report:

See Subsequent 209's, by Parish and Executive Summary.
Three survey crews are working assigned Parishes, conducting both vehicular and vessel surveys
of relevant waterways. Vessel surveys include specific target ID for both surface and subsurface.
Completed survey packets are used for contract solicitation and subsequent removal operations,
as well as cost reimbursement documentation.

2.) Future Outlook/Goals/Needs/Issues:

NoobhwWNPRE

. Estimated completion of initial Parish meetings: 04 Jul 08
. Estimated completion of surveys: 30 Sep 08

. Initial meeting regarding 1st removal contract: 22 May 08 - Revised from 15 May 08
. Estimated establishment of FCP - West: 21 Jun 08
. Estimated initiation of 1st removal operations offshore : 15 Jun 08 - Revised from 01 Jun 08
. Estimated initiation of 1st removal operations inshore : Jul 08
. Estimated project completion: Spring 09

3.) Equipment Resources

# # # # Out of

Type: Notes: Ordered | Available | Assigned | Service
USCG Assets: None
Other Assets:

Contractor Survey Vessels 3 3 3 0

Contractor Sonar with tech 2 2|as needed 0
4.) Personnel Resources
Agency: Notes Total # of People
USCG 16 Reservist, 01 Civillian 17
FEMA 3
NOAA 2
OTHER GOV.
CONTRACTOR 1
OTHER
Total personnel Resources Used From all Organizations: 23

Prepared by:

Time Prepared:

PO Wesley Rogers

1645 16 May 08
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Executive Summary: Phase 4 Inshore Statistics

ICS 209

Operation Period

From 19 May 08 - 02 Jun 08
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7200  Maringouin Bayou Y 12May08 Recommended for NRCS
7201  King Ditch Y 12May08 Recommended for NRCS
7202  Bayou Plaguemine Y  12May08 | |
7203 Lower Grand River/Bayou Sorrel Y
7204 Bayou Gross Tete Y  12May08 | 'Has had two FEMA PWs
7205 Goat Island Y
7206 Cypress Cove Y | \ |
7207 Holiday Park Y
7208 Bayou Ricard Y | \ |
7209 Elen Lake Y
7210 Bayou Tigre Y | \ |
7211 False Branch Bayou Y
7212 Muddy Bayou Y | | |
7213 Rocky Canal Y
7214  White Castle Canal Y | \ |
7215 Lone Star Canal Y
TOTALS 16 16 4 0 0 0 0 0 0 0 0|]0]JO|O
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8012 Harvey Canal 12May08
8013 Hero Cutoff 12May08
8014 Goose Bayou |  12May08 | | L L | ]
8015 Barataria Waterway North 12May08

8016  Whiskey Canal | | | | || || | I
8017 Bayou Segnette
8018 \Bayou Bardeaux \ \ \ \ \ \ \ \ \ \ ‘ ‘ ‘ ‘
8019 Barataria Waterway South
8020 \Isle Grande Terre' \ \ \ \ \ \ \ \ \ \ ‘ ‘ ‘ ‘
8021 Grande Isle
8022  Caminada Bay | | | | || || | I
8023 Bayou Thunder
\Chenerie Caminada \ \ \ \ \ \ \ \ \ \ ‘ ‘ ‘ ‘
Caminada Pass
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Orleans Parish

5/19/20088:51 AM
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8209 Bayou St. Catherine Y N/A 8APRO8 Y
8210 Blind Rigolets Y N/A 8APRO08 Y
8211 Counterfeit Pass Y = N/A | B8APRO8 | Y | |
8212 Fort Pike Canal Y 25FEB08 2APRO08 Y N
8213 Bayou Deleseire Y  N/A | 16APR08 Y | 'Recommended for PW.
8214  Unknown Pass Y N/A 8APRO08 Y
8215 Bayou Thomas Y @ NA | 16APROS Y | |
8216 Marques Canal Y N/A 16APR08 Y Recommended for PW.
8217  Venetian Isles Ext. Y | 20FEB0O8 7APRO8 | Y N |
8218 lIrish Bayou Y 21FEBO8 3APRO08 Y N
8219 Maxant Canal Y | 20FEBO8 N/A | N ] 'NMA
8220 Bayou Michoud Y 07MARO8 N/A N NMA
8221 Michoud Canal Y 12MAR08 7APRO8 | Y ] |
8222  Lakefront Airport Marina Y 29FEBO8  N/A Y NMA. Recommend no work due to previous FEMA PW
8223 Bayou St. John® Y  22FEB08 21APRO08 N | 'Recommended for PW. Survey vs| cannot access.
8224  UNO Lakefront Campus Y N/A N/A Y Recommend no work due to previous FEMA PW
8225 Orleans Canal Y 17MAR08 21APR08 N | 'NMA. Survey vsl cannot access.
8226 New Orleans Municipal Yacht Harbor Y 29FEB08 21APRO08 Y PW. Sonar in Orleans Marina-not NO MYHM.
8228 Elan Vitale Y = N/A | 25APRO8 Y | |
8229 Fort Macomb Y N/A 25APRO08 Y
‘Fort Canal | | | | ] |
Carter Canal
‘Marques Island Canal | | | | ] |
Little Cedar Bayou 16Apr08
Chef Pass Marina
TOTALS 25 20 10 17 0 |16 0 0 0 0 0j]0]JO|O
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8510 |Cane Bayou Y | 29NOV07 N/A N/A Recommended for PW
8511 Salt Bayou Extension Y 04APR0O8 09APRO08 Y N
8512 Powell Canal Y 20FEB0O8 09APROS Y | 'Recommended for PW
8513 Bayou Melun Y 20FEB08 09APRO8 Y Recommended for PW
8514 Palm Lake NW Y  27Feb08 08APROS N | \
8515 Palm Lake SW Y 27Feb08 08APRO8 Y
8516  Coin Du Lestin Y 06Mar08 08APROS N N 'Water depth is not suffecient to allow surveying with Side Scan
8517 Bayou Paquet Y 19MARO8 08APRO8 Y
8518 Bayou Liberty "B" Y  NA  08APROS N | \
8519 Bayou Liberty "C" Y N/A 08APRO08 Y
8520 Carr Drive Y 16NOV07 07APRO8 Y N 2nd survey 19MARO8
8521 Pearl River Nav. Canal Y N/A 14APR0O8 Y
8522 Brown's Village Y | 16NOVO7  N/A | N/A ] 'Recommended for PW
8523 Ski Pond Y 16NOVO07 N/A N/A N Per FEMA, no work in this WW-private WW.
8524 Gum Bayou Y 16NOVO7  N/A N/A | 'Recommended for PW
8525 Treasure Island Y 18MAR08 07APRO08 Y
8526  East Diversion Canal Extension Y NA | NA | N ] |
8527 Bayou Bonfouca Ext. Y N/A 08APRO08 Y
8528 |Little Lagoon Y N/A N No access to waterway. Awaiting FEMA decision.
N/A
8530 Facine Canal Y 16NOV07 07APRO8 Y
8531 Edenlsle Y N/A 05MAYO08 Y
TOTALS 21 21 14 15 0 |12 0 0 0 0 0[0]O
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8612 Bayou Terrebonne Y 15APR08 A 07MAYO08 Debris removal will be limited to HAZMAT and previously id'ed eligible debris.
8613 Bayou Point au Chien Y N/A 08MAY08
8610 Bayou Grand Caillou Y | 14April08 1MAY08 | | |
8611 Bayou Petite Caillou Y 15APR08 29APRO08
8609 Houma Nav Channel Y  NA  1MAY08 | | |
8608 Bayou du Large Y 14April08 06MAYO08
8614 Lake Theriot N/A N/A N ‘NMA
8615 Lake de Cade N/A N/A N NMA
8616 Lake Mechant  NA | N/A N | 'NMA
8617 Lake Barre N/A N/A N NMA
8618 Lake Felicity  NA  NA N | 'NMA
8619 Lake Chien N/A N/A N NMA
8620 Canal St. Jean Charles - NA  N/A N 'NMA
8621 Bayou Jean Lacroix N/A N/A N NMA
8622 Lake Boudreaux  NA | N/A N ‘NMA
8623 Bayou Dulac Y N/A 06MAY08 NMA
TOTALS 16 7 4 7 0 0 0 0 0 0 ojo|jo0foO
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